FIFE - Task #17865

Remove /grid/fermiapp from interactive nodes
10/10/2017 04:04 PM - Michael Kirby

Status: Assigned Start date: 10/10/2017
Priority: Normal Due date: 10/01/2018
Assignee: Kenneth Herner % Done: 0%
Category: Estimated time: 0.00 hour
Target version: FY19 Q2 Spent time: 0.00 hour
Description

The BlueArc volume /grid/fermiapp should be removed from interactive nodes and all experimental usage should be transitioned to
/<experiment>/app volumes. While code distribution should all be done through cvmfs.

History

#1 - 10/16/2017 03:39 PM - Tanya Levshina
- Parent task set to #16420

#2 - 10/19/2017 03:09 PM - Tanya Levshina
- Due date set to 01/01/2018
- Status changed from New to Assigned

- Assignee set to Michael Kirby

should be transitioned to voname/fermiapp

#3 - 06/13/2018 09:44 PM - Tanya Levshina
- Due date changed from 01/01/2018 to 10/01/2018

#4 - 01/22/2019 05:03 PM - Kenneth Herner

This is actually not necessary for HEPCloud Phase I. Closing this and we can make a standalone task for this work.

#5 - 01/22/2019 05:03 PM - Kenneth Herner
- Parent task deleted (#16420)
- Target version changed from FIFE Roadmap for FY18 to FY19 Q2

- Assignee changed from Michael Kirby to Kenneth Herner

#6 - 01/22/2019 05:04 PM - Kenneth Herner

Kenneth Herner wrote:

This is actually not necessary for HEPCloud Phase I. Closing this and we can make a standalone task for this work.

Actually we won't close it and make a new Task. We'll just move it out of the HEPCloud task and make it a standalone task.
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